
East Portland in Motion
A Five-Year Implementation Strategy for Active Transportation

EPIM Table 18: Implementation Matrix
For additional information on each project, please see sections 

6.2 through 6.10 in the report. Status of Funding and Implementation Notes
For abbreviations/acronyms, see page iv in the report.

SIDEWALK INFILL - TYPE 1 (existing curb & stormwater)

ID#SAP Code Project Years Potential Funding Sources Length (mi) Partial Funds Full Funds Partial Done Done Budget Notes
S-1 SE 122nd Ave Complete and Green Main Street 2011-14 ODOT FF, Lents URA, HB 2001 EP 1.03 1 $3,318,655 Constrution nearing completion
S-2 SE 122nd Ave Sidewalk Infill: Ramona - Foster 2012-13 HB 2001 EP, Lents URA 0.13 1 1 $130,000 Constructed
S-3 SE 122nd Ave Sidewalk Infill: Powell - Holgate 2012-13 HB 2001 EP, Lents URA 0.22 1 1 $220,000 Constructed
S-4 SE 160th Ave Sidewalk Infill: Burnside - Stark 2012-13 HB 2001 EP 0.11 1 1 $110,000 Constructed
S-5 NE Sandy Blvd Sidewalk Infill: 86th - 92nd 2012-13 HB 2001 CW 0.10 1 1 $300,000 Southside built. Northside in design. 
S-6 NE Weidler St Sidewalk Infill: 99th - 112th 2012-13 HB 2001 EP, Gateway URA 0.18 1 1 $180,000 Constructed
S-7 SE 112th Ave Sidewalk Infill: Powell - Holgate 2012-13 HB 2001 EP, PPR 0.10 1 1 $100,000 Constructed
S-8 NE Glisan St Sidewalk Infill: 148th - 162nd 2012-14 HB 2001 EP 0.57 1 1 $570,000 Constructed
S-9 SE Stark St Sidewalk Infill: 126th - City Limit 2012-14 HB 2001 EP 0.82 1 1 $820,000 Constructed

S-10 SE Division St Sidewalk Infill: 148th - City Limit 2012-14 HB 2001 EP 0.51 1 1 $510,000 Constructed
S-11 NE 102nd Ave Sidewalk Infill: I-84 - Weidler 2012-14 HB 2001 EP, Gateway URA 0.43 1 1 $430,000 Constructed
S-12 SE 162nd Ave Sidewalk Infill: Salmon - Powell 2012-14 HB 2001 EP 0.99 1 1 $990,000 Constructed
S-13 SE Division St Sidewalk Infill: 98th - 145th 2013-15 Metro RFF, HB 2001 EP 0.54 1 $540,000 Metro EPAT RFFA 2014-15 Grant Awarded. In Design Phase.
S-14 NE 148th Ave Sidewalk Infill: Halsey - Glisan 2014-15 HB 2001 EP 0.83 Unfunded at this time.
S-23 Unfunded Next Tier Sidewalk Projects - Type 1 (not mapped) Ongoing HB 2001 CW, other available funding 3.68 1 $1,654,050 Part of EPIM REOF Grant Awarded by Metro. Funded in 2016-18.

TOTAL 10.24 1 13 1 10 $9,872,705

SIDEWALK INFILL - TYPE 2 (curb & stormwater not present)

ID# Project Years Potential Funding Sources Length (mi) Partial Funds Full Funds Partial Done Done Budget Notes
S-15 SE 136th Ave Innovative Sidewalk Pilot Project (Holgate - Powell) 2012-14 HB 2001 EP, PPR, BES, PBOT ATF 0.52 1 1 $1,400,000 Budget restored in April 2013. Constructed.
S-16 NE Prescott St Innovative Sidewalk Infill: 105th - 116th 2012-14 HB 2001 EP 0.35 1 1 $910,000 Constructed
S-17 NE Fremont St Shared Pathway: 102nd - 112th 2012-14 PBOT ATF 0.49 Unfunded at this time.
S-18 SE 117th Ave Sidewalk: Mill Park ES 2012-14 ODOT SR2S 0.06 Unfunded at this time.
S-19 SE Ramona St Sidewalk Infill: 122nd - 136th 2012-14 ODOT TE 0.31 1
S-20 SE Holgate Blvd Shared Pathway: 122nd - 130th 2012-14 ODOT TE 0.34 1
S-21 SE Holgate Blvd Shared Pathway: 130th - 136th 2013-14 Metro RFF, HB 2001 EP 0.33 Unfunded at this time.
ADD SE 136th Ave - Additional Phase 2 and 3 Sidewalk Infill 2013-14 Funds allocated by the Oregon State Legislature TBD 1 $3,600,000 State funding secured by Rep Shemia Fagan. Construction 2014-2015.
S-22 Unfunded Next Tier Sidewalk Projects - Type 2 (not mapped) Ongoing HB 2001 CW, other available funding 5.14 Unfunded at this time.

TOTAL 2.40 0 5 1 1 $7,503,000

CROSSING IMPROVEMENTS associated with sidewalk projects

ID# Project Years Potential Funding Sources Crossings Partial Funds Full Funds Partial Done Done Budget Notes
S-1 SE 122nd Ave at Schiller St, Raymond St 2012-14 ODOT FF, Lents URA, HB 2001 EP 2 1 Included above Part of Sidewalk project. Constrution nearing completion.
S-3 SE 122nd Ave at Boise St 2012-13 HB 2001 EP, PBOT Ped Safety fund 1 1 Included below State funding secured  by Rep Shemia Fagan. Construction 2015.
S-4 SE Stark St at 160th Ave 2012-13 HB 2001 EP, PBOT Ped Safety fund 1 1 1 Included below Funded in partnership w/TriMet. Constructed.
S-5 NE Sandy Blvd at 91st Ave 2012-13 HB 2001 CW, PBOT Ped Safety fund, HCC 1 $25,000 Completed ped modification to Fire signal at 87th Ave. No addt'l Funding.
S-6 NE Halsey/Weidler at 106th Ave 2012-13 HB 2001 EP, Ped Safety fund, Gateway URA 2 1 1 Included below State funding secured  by Rep Shemia Fagan. Construction 2015.
S-9 SE Stark St at 133rd/135th Ave 2012-14 HB 2001 EP, PBOT Ped Safety fund 1 1 1 Included below Funded in partnership w/TriMet. Constructed.

S-12 SE 162nd Ave at Salmon St 2012-14 HB 2001 EP, PBOT Ped Safety fund 1 Project not recommended for improvements at this time.
TOTAL 9 0 5 1 2 $425,000 Includes crossings at SE Stark/128th and SE Division/I-205 Path.

CROSSING IMPROVEMENTS associated with neighborhood greenways

ID# Project Years Potential Funding Sources Crossings Partial Funds Full Funds Partial Done Done Budget Notes
G-1 130s Greenway at Glisan, Burnside, Stark, Division, Powell 2012-14 Metro RFF, PBOT ATF 5 1 Included below EPAT RFF Grant Awarded for 2014-15. In Design.

G-5 Knott/Russell Greenway at 102nd, 122nd, 148th 2013-14 PBOT ATF 3 Unfunded at this time.

G-6 100s Greenway Central at Division, Powell 2013-14 Metro RFF, ODOT, PBOT ATF 2 1 Included below Part of EPIM REOF Grant Awarded by Metro. Funded in 2016-18.

G-7 Pacific/Oregon/Holladay Greenway at 102nd, 122nd 2013-14 Metro RFF, PBOT ATF 2 Unfunded at this time.

G-8 Woodland Park Greenway at 102nd/Bell 2014-15 PBOT ATF 1 Unfunded at this time.

G-9 100s Greenway North at Glisan/108th 2014-16 PBOT ATF 1 1 Included below Part of EPIM REOF Grant Awarded by Metro. Funded in 2016-18.

G-10 150s Greenway at Halsey, Glisan, Burnside, Stark, Division, Powell 2015-16 PBOT ATF, Metro RFF, ODOT 6 1 Included below Part of EPIM REOF Grant Awarded by Metro. Funded in 2016-18.

TOTAL 20 0 4 0 0 $0

$1,593,000
ODOT TE Grant Awarded. IGA Signed. In Design. 

Construction Summer 2015. Sidewalk and bike lane design.
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CROSSING IMPROVEMENTS funded by ODOT, Metro

ID# Project Years Potential Funding Sources Crossings Partial Funds Full Funds Partial Done Done Budget Notes

X-1T00376NE 102nd Ave at Skidmore St 2012-14 ODOT SR2S, PBOT Ped Safety fund 2 1

X-2T00376SE 122nd Ave at Stephens St, Lincoln St 2012-14 ODOT SR2S, PBOT Ped Safety fund 2 1

X-3 SE Division St: 101st - City Limit 2013-15 Metro RFF, PBOT Ped Safety fund 8 1 1

X-4 SE 122nd Ave at Clinton St, Tibbetts St 2013-15 Metro RFF, PBOT Ped Safety fund 2 1

X-5 82nd Avenue Safety Improvements 2015-16 ODOT 5 1 ODOT To be funded and led by ODOT.

TOTAL 19 2 3 1 0 $1,459,250

CROSSING IMPROVEMENTS at multi-use trails

ID# Project Years Potential Funding Sources Crossings Partial Funds Full Funds Partial Done Done Budget Notes

X-6 NE Glisan St at I-205 Multi-Use Path 2012-13 PBOT, ODOT, Gateway URA 1 ODOT and PBOT partnership effort. Unfunded at this time.

X-7 SE 136th Ave at Springwater Corridor 2013-15 PBOT, PPR 1 1 Included above Included in the SE 136th Ave sidewalk project

X-8 SE Division St at I-205 Multi-Use Path 2014-15 PBOT, ODOT, TriMet 1 1 1 Included above PBOT and TriMet completed at-grade crossing.

TOTAL 3 0 2 0 1 $0

CROSSING IMPROVEMENTS - other

ID# Project Years Potential Funding Sources Crossings Partial Funds Full Funds Partial Done Done Budget Notes
X-9 SE Foster/Woodstock at 97th Ave 2012-13 PBOT Ped Safety fund, Lents URA 1 Unfunded at this time.

X-10 NE 122nd Ave at Davis St 2014-15 PBOT Ped Safety fund 1 Unfunded at this time.

X-11 SE Stark St at 113th Ave 2014-15 PBOT Ped Safety fund, Gateway URA 1 1 Included below State funding secured  by Rep Shemia Fagan. Construction 2015.

X-12 NE Halsey St at 114th Ave 2015-16 PBOT Ped Safety fund, Gateway URA 1 Unfunded at this time.

X-13 NE Halsey St at 136th Pl / 137th Ave 2015-16 PBOT Ped Safety fund 1 1 Included below State funding secured  by Rep Shemia Fagan. Construction 2015.

X-14 Maintenance of Existing Pedestrian Signals (not mapped) Ongoing PBOT Signals Rehab & Reconstruction funds 1 1 Info Unavailable Maintenance, repair or upgrades at 53 locations in East Portland

X-15 Unfunded Next Tier Crossing Improvements (not mapped) Ongoing PBOT Ped Safety fund, other available funding

TOTAL 5 1 2 1 0 $0

NEIGHBORHOOD GREENWAYS

ID# Project Years Potential Funding Sources Length (mi) Partial Funds Full Funds Partial Done Done Budget Notes

G-1 130s Neighborhood Greenway 2012-14 Metro RFF, PBOT ATF 6.49 1 $1,850,000 EPAT RFF Grant Awarded for 2014-15. In Design.

G-2 4M Neighborhood Greenway (Market/Mill/Millmain/Main) 2012-13 PBOT ATF 4.37 Unfunded at this time.

G-3 80s Neighborhood Greenway: Southern Section 2012-13 PBOT ATF 3.07 1 1 $1,700,000 BES funding for green street crossings in partnership w/PBOT

G-4 Parkrose Neighborhood Greenway 2012-14 PBOT ATF 1.65 Unfunded at this time.

G-5 Knott/Russell Neighborhood Greenway 2013-14 PBOT ATF 3.70 Unfunded at this time.

G-6 100s Neighborhood Greenway: Central Section 2013-14 PBOT ATF 2.00 1 Included below Part of EPIM REOF Grant Awarded by Metro. Funded in 2016-18.

G-7 Pacific/Oregon/Holladay Neighborhood Greenway 2014-15 Metro RFF, PBOT ATF 2.10 Unfunded at this time.

G-8 Woodland Park Neighborhood Greenway 2014-15 PBOT ATF 1.00 Unfunded at this time.

G-9 100s Neighborhood Greenway: Northern Section 2014-16 PBOT ATF 2.23 1 Part of EPIM REOF Grant Awarded by Metro. Funded in 2016-18.

G-10 150s Neighborhood Greenway 2015-16 PBOT ATF 2.88 1 Part of EPIM REOF Grant Awarded by Metro. Funded in 2016-18.

TOTAL 29.49 1 4 1 0 $5,204,050

SEPARATED IN-ROADWAY BIKEWAYS

ID# Project Years Potential Funding Sources Length (mi) Partial Funds Full Funds Partial Done Done Budget Notes

B-1 Bicycle Safety Improvements at Intersections (not mapped) 2011-13 PBOT ATF

B-2 NE Glisan Bike Lane Pilot Project: 148th - 162nd 2012-13 PBOT ATF 0.69

B-3 SE Division Buffered Bike Lane: Phase 1 2013-14 Metro RFF 1.80

B-4 NE Prescott Bike Lane: 81st - 122nd 2015-16 PBOT ATF 2.32

B-5 SE Cherry Blossom / 112th Bike Lane 2015-16 PBOT ATF 2.41

TOTAL 7.22 0 0 0 0 $0

BICYCLE PARKING

ID# Project Years Potential Funding Sources Spaces Partial Funds Full Funds Partial Done Done Budget Notes

P-1 East Portland Bike & Shop Pilot Project 2011-13 PBOT Bike Parking fund, EECBG, GTR 96

P-2 On-Street Bicycle Parking for Traditional Business Districts 2011-13 PBOT Bike Parking fund 80

P-3 East Portland Bike & Rides 2014-15 Metro RFF 300 1 $250,000 EPAT RFF Grant Awarded. TriMet Funding Partnership.

TOTAL 476 1 0 0 0 $250,000

$1,654,050

$1,210,000 EPAT RFF Grant Awarded for 2014-15. In Design.

$249,250 ODOT SR2S Grant Awarded. IGA Signed.

Last Modified: February 2015 Status Report : March 2012 - Approxiately December 2014 129



East Portland in Motion
A Five-Year Implementation Strategy for Active Transportation

EPIM Table 18: Implementation Matrix
For additional information on each project, please see sections 

6.2 through 6.10 in the report. Status of Funding and Implementation Notes

TRAILS (support for projects led by other agencies)

ID# Project Years Potential Funding Sources Length (mi) Partial Funds Full Funds Partial Done Done Budget Notes

T-1 Gateway Green Parkrose Access 2012-14 ODOT, PPR, PWB, PBOT 0.31

T-2 Ikea Trail 2013-15 PBOT, PWB, Port of Portland, Ikea 0.25

T-3 Cross Levee Trail 2014-16 Metro, PPR, BES, Multnomah County, PBOT 0.77

T-4 Sullivan's Gulch Trail: 82nd - I-205 MUP 2015-16+ Metro, PPR, PBOT 0.78 STIP Enhance Grant for $1,555,921 Submitted. Not funded

T-5 Scouter Mountain Trail 2015-16+ Metro, PPR, PBOT 1.30

TOTAL 3.41 0 0 0 0 $0

ROADWAY IMPROVEMENTS (support for projects led by other agencies)

ID# Project Years Potential Funding Sources Length (mi) Partial Funds Full Funds Partial Done Done Budget Notes

R-1T00134NE 102nd Ave Streetscape: Phase 2 2011-13 Gateway URA 0.25 1 1 $2,200,000 Under Construction. MTIP RFF and PDC funds

R-2T00045Foster/Woodstock Streetscape & Ramona Green Street 2012-14 Lents URA, RFF 0.84 1 1 $4,500,000 Under Construction. MTIP RFF and PDC funds

R-3 NE Sandy Blvd Safety Project: 122nd - 141st 2012-14 ODOT 0.92 1 1 ODOT ODOT owned and funded

R-4 Outer Powell Conceptual Design Plan Implementation 2015-16+ ODOT, PBOT, Metro, TriMet 4.08 1 $3,602,521 Part of EPIM REOF Grant Awarded by Metro. Funded in 2016-18.

R-4 Outer Powell Conceptual Design Plan Implementation 2015-16+ OR State Legislature 1 $3,000,000 Addt'l  State funding secured by Rep Shemia Fagan

R-5T00083, T00240, Local Improvement Districts (with PDC funding) Ongoing Property owners, Lents & Gateway URAs 1 1 $1,955,597 Multi-Bureau total contribution to LIDs on SE 118th, NE 97th, NE 136th

R-6 Central Gateway Street and Accessway Development Ongoing Gateway URA, private redevelopment

R-7 Foster-Lents Integrated Partnership: SE Foster Rd Elevation Ongoing Lents URA, regional & federal grants 1.22

TOTAL 7.31 2 4 4 0 $15,258,118

PROGRAMS

ID# Program Years Potential Funding Sources Schools Partial Funds Full Funds Partial Done Done Budget Notes

E-1 Safe Routes to School: Parkrose SD 2011-16 PBOT SR2S 5 1 $41,116 annual programmatic budget

E-2 Safe Routes to School: PPS east of 82nd Avenue 2011-16 PBOT SR2S 5 1 $38,355 annual programmatic budget

E-3 Safe Routes to School: Reynolds SD 2011-16 PBOT SR2S 3 1 $11,277 annual programmatic budget

E-4 Safe Routes to School: David Douglas SD 2011-16 PBOT SR2S 12 1 $53,391 annual programmatic budget

E-5 Safe Routes to School: Centennial SD 2012-16 PBOT SR2S 3 1 $11,277 annual programmatic budget

E-6 122nd Avenue High Crash Corridor Safety Project 2011-12 HCC non-capital funds 1 1 $33,000

E-7 Foster Road High Crash Corridor Safety Project 2011-12 HCC non-capital funds 1 1 $33,000

E-8 Division Street High Crash Corridor Safety Project 2012-13 HCC non-capital funds 1 1 $33,000

E-9 Marine Drive High Crash Corridor Safety Project 2012-13 HCC non-capital funds 1 1 $33,000

E-10 Sandy Boulevard High Crash Corridor Safety Project 2013-14 HCC non-capital funds, ODOT 1 1 $33,000

E-11 Powell Boulevard High Crash Corridor Safety Project 2013-14 HCC non-capital funds, ODOT 1 $33,000

E-12 Smart Trips: East Portland Active Transportation to Transit 2014-15 PBOT Transportation Options, Metro RFF 1 $350,000 EPAT RFF Grant Awarded. IGA Signed.

E-13 East Portland Active Transportation Network Branding 2014-16 PBOT Transportation Options, Metro RFF

TOTAL 28 4 8 1 4 $703,416

Additional Projects and Grant Funding

ID# Project Years Potential Funding Sources Partial Funds Full Funds Partial Done Done Budget Notes

ADD

ADD Bus Stop Improvements on Division & Bike n Ride at Gateway 2014-16 $710,000 ODOT Flex Fund Grant. IGA Signed. In Design Phase.

ADD Safety, Efficiency, and Comfort Transit Improvements 2016-18 $2,205,400 Part of EPIM REOF Grant Awarded by Metro. Funded in 2016-18.

ADD TriMet Powell-Division Safe Access to Transit Improvements 2016-18 $1,520,000 E Portland portion of ODOT STIP Enhance Grant. Funded in 2016-18.

ADD Crossing Safety Improvements in East Portland 2014-15 $1,962,000 State funding secured  by Rep Shemia Fagan. Construction 2014-15.

TOTAL 0 0 0 0 $6,397,400

For additional information on each project, please see sections 6.2 through 6.10 in the report.

For abbreviations/acronyms, see page iv in the report. Recent Grant Request/Awards Total: $10,636,021

Details, funding and phasing for all projects and programs are subject to modification if circumstances change or unforeseen opportunities or constraints arise. Previously secured funding Total: $36,436,918

Partial Funds Full Funds Partial Done Done Budget

East Portland TOTAL 12 50 11 18 $47,072,939
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